COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2003

ESTI MATE SUMVARY 08: 41: 30
CONTI D: C13617 ESTI MATE NO 0003 FI NL SPEC YR 2002
PCN: 13617-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 254.0 DAYS TIME ALLOW 5/23/2003 FI XED COVPLETI ON DAT
HWY 172 SAFETY | MPROVEMENTS PERCENT TIME:  100. 00 ORI G TIME ALLON 5/1/2003 FIXED COVPLETI ON DAT
PROJECT NO C172A-014
HW 172 SAFETY | MPROVEMENTS
NAVE OF ROAD:
PROJECT COUNTI ES: LA PLATA
CONTRACTOR:
FI RE HAWK CONTRACTORS, | NC. PAY PERI OD ENDI NG 09/ 02/ 2003 DATE TI ME STARTED 09/12/2002
799 B TECH CENTER DRI VE DATE LET 08/ 15/ 2002 DATE WORK BEGAN
DATE AWARDED 08/ 26/ 2002 DATE TI ME STOPPED 05/23/2003
DATE CONTRACT EXECUTED  09/11/2002 DATE ACCEPTED 05/ 23/ 2003
DURANGO CO 81301 970/ 259- 6440 DATE NOTI CE TO PROCEED 09/ 12/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 282, 860. 81 PARTI Cl PATI NG $ 609. 76 $ 0.00
AVWARD PROJECT AMT:  $ 280, 377. 72 NON- PARTI Cl PATI NG 282, 251. 07 -3,171.83
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 282, 860. 83 -3,171.83
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 282, 860. 83 -3,171.83
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3,171. 83
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 282, 860. 83 0.00
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 282, 860. 83 0.00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 0. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13617-BI D ESTI MATE RUN 09/ 02/ 2003
PRQJECT: C172A-014 ESTI MATE NO 0003 08: 41: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00080 REMOVAL OF GUARD POST 5. 000 5. 000
EACH 0. 000 0. 00
145. 37000 5. 000 726. 85
0010 202-00200 REMOVAL CF S| DEWALK 257. 000 257. 000
SY 0. 000 0. 00
4. 84000 257.000 1, 243. 88
0015 202-00202 REMOVAL OF GUTTER 116. 000 116. 000
LF 0. 000 0. 00
5. 08000 116. 000 589. 28
0020 202-00203 REMOVAL CF CURB AND GUTTER 446. 000 446. 000
LF 0. 000 0. 00
3. 40000 446. 000 1, 516. 40
0025 202-00220 REMOVAL OF ASPHALT NAT 2,263. 000 2, 263. 000
SY 0. 000 0. 00
0. 25000 2,263. 000 565. 75
0030 202-00810 REMOVAL COF GROUND SI GN 1.000 1. 000
EACH 0. 000 0. 00
27.78000 1.000 27.78
0035 202-00900 REMOVAL OF CONCRETE FOOTI NG 2.000 2.000
EACH 0. 000 0. 00
386. 28000 2.000 772.56
0040 202-05006 SAW NG CONCRETE (6 | NCH) 189. 000 189. 000
LF 0. 000 0. 00
1. 24000 189. 000 234. 36
0045 202-05026 SAW NG ASPHALT MATERI AL (6 | NCH) 550. 000 550. 000
LF 0. 000 0. 00
0. 93000 550. 000 511.50
0050 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 554. 000 554. 000
(14 0. 000 0. 00
6.47000 554. 000 3, 584. 38
0055 210-00810 RESET GROUND SI GN 1. 000 1.000
EACH 0. 000 0. 00

111. 11000 1. 000 111.11



CONTI D: C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13617-BI D ESTI MATE RUN 09/ 02/ 2003
PRQJECT: Cl172A-014 ESTI MATE NO 0003 08: 41: 30

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-04010  ADJUST MANHOLE 2.000 2.000
EACH 0. 000 0.00
303. 66000 2.000 607. 32
0065 210-04020  MODI FY | NLET 1. 000 1. 000
EACH 0. 000 0.00
1, 123. 17000 1. 000 1,123.17
0070 304- 06000  AGGREGATE BASE COURSE (CLASS 6) 832. 000 832. 000
TON 0. 000 0.00
31. 16000 832. 000 25, 925. 12
0075 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 228.000 228. 000
TON 0. 000 0.00
69. 44000 228. 000 15, 832. 32
0080 412-00600 CONCRETE PAVEMENT (6 | NCH) 160. 000 160. 000
5% 0. 000 0.00
47. 26000 160. 000 7,561. 60
0085 412-01000 CONCRETE PAVEMENT (10 | NCH) 1, 752. 000 1, 752. 000
sy 0. 000 0.00
68. 84000 1, 752. 000 120, 607. 68
0090 608-00006 CONCRETE S| DEWALK (6 | NCH) 222.000 222. 000
5% 0. 000 0.00
28. 07000 222.000 6, 231. 54
0095 608-00010 CONCRETE CURB RAMP 31. 000 31. 000
sy 0. 000 0.00
77.19000 31. 000 2,392. 89
0100 608-10010  SI DEWALK DRAI N 1. 000 1. 000
EACH 0. 000 0.00
3,012. 80000 1. 000 3,012. 80
0105 609-21020 CURB AND GUTTER TYPE 2 (SECTION |I-B) 515. 000 515. 000
LF 0. 000 0.00
19. 94000 515. 000 10, 269. 10
0110 609-24008 GUTTER TYPE 2 (8 FOOT) 19. 000 19. 000
LF 0. 000 0.00
27. 04000 19. 000 513. 76



CONTI D: C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13617-BI D ESTI MATE RUN 09/ 02/ 2003
PRQJECT: Cl172A-014 ESTI MATE NO 0003 08: 41: 30

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 526. 000 526. 000
LF 0. 000 0.00
4. 92000 526. 000 2,587.92
0120 613-01400 4 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 380. 000 380. 000
LF 0. 000 0. 00
5. 53000 380. 000 2,101. 40
0125 619-50321 4 I NCH PLASTIC Pl PE (I NSTALL ONLY) 390. 000 390. 000
LF 0. 000 0.00
3. 70000 390. 000 1, 443. 00
0130 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
16, 035. 76000 1. 000 16, 035. 76
0135 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
26, 777. 78000 1. 000 26,777.78
0140 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
548. 78000 1. 000 548. 78
0145 630-00000 *FLAGG NG 462. 250 462. 250
HOUR 0. 000 0.00
18. 33000 462. 250 8, 473.04
0150 630-00007 *TRAFFI C CONTROL | NSPECTI ON 28. 000 28. 000
DAY 0. 000 0. 00
50. 00000 28. 000 1, 400. 00
0155 630-00012  *TRAFFI C CONTROL MANAGEMENT 33. 000 33. 000
DAY 0. 000 0.00
433. 33000 33. 000 14, 299. 89
0160 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 6. 000 6. 000
EACH 0. 000 0. 00
277. 78000 6. 000 1, 666. 68
0165 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 30. 000 30. 000
EACH 0. 000 0.00
38. 89000 30. 000 1, 166. 70



CONTI D C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13617-BI D ESTI MATE RUN 09/ 02/ 2003
PRQJECT: Cl172A-014 ESTI MATE NO 0003 08: 41: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 33. 000 33. 000
EACH 0. 000 0. 00
38. 89000 33. 000 1, 283. 37
0175 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 7.000 7.000
EACH 0. 000 0.00
83. 33000 7.000 583. 31
0180 630-80360 *DRUM CHANNELI ZI NG DEVI CE 73.000 73. 000
EACH 0. 000 0. 00
27.78000 73.000 2,027.94
0185 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 14. 000 14.000
EACH 0. 000 0.00
44. 44000 14. 000 622. 16
0190 630-80365 PORTABLE MESSAGE SI GN PANEL ( STATE FURNI SHED) 0. 000 0. 000
EACH 0. 000 0. 00
111. 11000 0. 000 0.00
0195 630-80380 *TRAFFI C CONE 100. 000 100. 000
EACH 0. 000 0.00
4.44000 100. 000 444,00
0200 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT -117. 600 0. 000
F A -117. 600 -117.60
1. 00000 -117.600 -117.60
0215 700-70022 F/A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13617-BI D ESTI MATE RUN 09/ 02/ 2003
PRQJECT: Cl172A-014 ESTI MATE NO 0003 08: 41: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70100 F/ A RELOCATE UTI LI TY RELOCATI ON 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0300 900-00006  ADDED | TEM (DOLLAR)/ W LL ESCROW FI NAL PAYMENT DUE TO -3,054. 230 0. 000
M SSI NG DOCUVENTATI ONS
DOL -3, 054. 230 -3, 054. 23
1. 00000 -3, 054. 230 -3,054. 23
CAT 0200 CURRENT AMT $  282,251.05% -3,171.83$ 282, 251.05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0230 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
609. 76000 1. 000 609. 76
CAT 0400  CURRENT AMT $ 609.76 $ 0.00$ 609. 76
PROJECT TOTAL CURRENT AMI $ 282, 860.81 % -3,171.83% 282, 860.81



